PROJECT PLANNING

Project Goal

To develop and demonstrate a working ServiceNow data-import process using a spreadsheet, Import Set, and Transform Map.

Project Activities

1. Identify the data-import problem.
2. Analyze project requirements.
3. Prepare the spreadsheet.
4. Configure ServiceNow.
5. Import spreadsheet data.
6. Create the Transform Map.
7. Configure field mappings.
8. Execute the transformation.
9. Test the imported records.
10. Prepare documentation and demonstration.

Required Resources

- ServiceNow instance
- Laptop/Desktop
- Internet connection
- Web browser
- Spreadsheet application
- Sample spreadsheet
- Project screenshots

Deliverables

- Requirement analysis
- Project design
- Spreadsheet
- Import Set
- Transform Map
- Field mappings
- Test results
- Documentation
- Final demonstration

Expected Result

A successfully planned and organized ServiceNow spreadsheet-import project.